
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/09/2012

ESTIMATE SUMMARY 12:07:17

CONTID: C18010         ESTIMATE NO: 0004 PROG 2005

PCN: 18010-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 & ELBERT ROAD INT. IMPRO PERCENT TIME:

PROJECT NO: NH0243-080                    

US 24 & ELBERT ROAD INT. IMPRO

NAME OF ROAD: 024G

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 07/27/2012 DATE TIME STARTED 04/05/2012

1541 STOCKYARD ROAD DATE LET 02/16/2012 DATE WORK BEGAN

 DATE AWARDED 02/22/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/09/2012 DATE ACCEPTED

PUEBLO CO 81001     719-544-4744 DATE NOTICE TO PROCEED 04/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,049,931.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,784,835.60 NON-PARTICIPATING 194,726.09

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 2,998.15

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,841.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.04

WORK DAYS

WORK DAYS

37.77%

1,275,598.51

194,726.09

197,724.24

191,882.46

$

$

$

$

26,700.00

747,632.89

774,332.89

2,998.15

777,331.04

-21,297.76

0.00

756,033.28

0.00

AMOUNT DUE 756,033.28 191,882.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 191,882.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

80.0 TIME ALLOW: 123

ORIG TIME ALLOW: 123
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PCN: 18010-BID    ESTIMATE RUN 08/09/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.100

201-00000  
 

1.000

L S 

7,600.00000 7,600.001.000

760.00

0010 Removal of Pipe 116.000

0.000

202-00035  
 

116.000

LF  

8.00000 928.00116.000

0.00

0015 *Removal of Delineator 8.000

2.000

202-00090  
 

14.000

EACH

3.00000 30.0010.000

6.00

0020 Removal of Asphalt Mat 608.000

0.000

202-00220  
 

5,082.000

SY  

3.15000 1,915.20608.000

0.00

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

14,335.000

SY  

1.30000 0.000.000

0.00

0030 *Removal of Pavement Marking 6,117.000

0.000

202-00250  
 

7,810.000

SF  

1.45000 8,869.656,117.000

0.00

0035 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1.000

L S 

2,170.00000 2,170.001.000

0.00

0040 Removal of Ground Sign 8.000

3.000

202-00810  
 

13.000

EACH

45.00000 495.0011.000

135.00

0045 Removal of Fence 2,271.000

0.000

202-01000  
 

2,487.000

LF  

0.50000 1,135.502,271.000

0.00

0050 Removal of Guardrail Type 3 188.000

0.000

202-01130  
 

188.000

LF  

4.55000 855.40188.000

0.00

0055 Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

150.00000 600.004.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 08/09/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Culvert 1.000

0.000

202-04002  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0065 Unclassified Excavation (Complete In Place) 12,725.000

2,968.000

203-00010  
 

15,693.000

CY  

8.75000 137,313.7515,693.000

25,970.00

0070 Blading 0.000

0.000

203-01500  
 

60.000

HOUR

80.00000 0.000.000

0.00

0075 Combination Loader 0.000

0.000

203-01594  
 

40.000

HOUR

65.00000 0.000.000

0.00

0080 Potholing 6.000

0.000

203-01597  
 

20.000

HOUR

160.00000 960.006.000

0.00

0085 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

80.00000 0.000.000

0.00

0090 Structure Excavation 136.000

0.000

206-00000  
 

136.000

CY  

11.00000 1,496.00136.000

0.00

0095 Structure Backfill (Class 1) 144.000

0.000

206-00100  
 

144.000

CY  

17.00000 2,448.00144.000

0.00

0100 Topsoil 0.000

0.000

207-00205  
 

4,900.000

CY  

6.00000 0.000.000

0.00

0105 Wetland Topsoil 0.000

0.000

207-00305  
 

3,151.000

CY  

6.00000 0.000.000

0.00

0110 Stockpile Wetland Topsoil 783.000

156.000

207-00310  
 

2,099.000

CY  

6.00000 5,634.00939.000

936.00
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PCN: 18010-BID    ESTIMATE RUN 08/09/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log (12 Inch) 300.000

30.000

208-00002  
 

600.000

LF  

3.20000 1,056.00330.000

96.00

0120 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

100.000

EACH

12.00000 0.000.000

0.00

0125 *Silt Fence 3,864.000

700.000

208-00020  
 

4,700.000

LF  

1.00000 4,564.004,564.000

700.00

0130 Gravel Bag 125.000

20.000

208-00034  
 

200.000

LF  

10.00000 1,450.00145.000

200.00

0135 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

850.00000 1,700.002.000

0.00

0140 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4.000

EACH

1,500.00000 3,000.002.000

0.00

0145 Removal and Disposal of Sediment (Labor) 12.000

2.000

208-00103  
 

40.000

HOUR

30.00000 420.0014.000

60.00

0150 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

40.000

HOUR

65.00000 130.002.000

130.00

0155 Removal of Trash 8.000

0.000

208-00107  
 

40.000

HOUR

45.00000 360.008.000

0.00

0160 Erosion Control Supervisor 92.000

27.000

208-00205  
 

375.000

HOUR

45.00000 5,355.00119.000

1,215.00

0165 Reset Mailbox Structure 0.000

0.000

210-00010  
 

2.000

EACH

200.00000 0.000.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 08/09/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Ground Sign 1.000

0.500

210-00810  
 

5.000

EACH

300.00000 450.001.500

150.00

0175 *Seeding (Native) 0.000

0.000

212-00006  
 

10.000

ACRE

360.00000 0.000.000

0.00

0180 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

1.300

ACRE

396.00000 0.000.000

0.00

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

10.000

ACRE

1,600.00000 0.000.000

0.00

0190 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

9.000

ACRE

340.00000 0.000.000

0.00

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

2,000.000

LB  

4.05000 0.000.000

0.00

0200 *Soil Binder 0.000

0.000

213-00100  
 

20.000

ACRE

805.00000 0.000.000

0.00

0205 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

1,200.000

SY  

2.90000 0.000.000

0.00

0210 Herbicide Treatment 0.000

3,385.000

217-00000  
 

40,500.000

SY  

0.20000 677.003,385.000

677.00

0215 Aggregate Base Course (Class 6) 9,681.150

3,938.690

304-06000  
 

14,004.000

TON 

14.80000 201,573.6313,619.840

58,292.61

0220 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

108.000

TON 

22.75000 0.000.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 08/09/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Recycled Asphalt Pavement) 0.000

0.000

304-09100  
 

728.000

TON 

18.10000 0.000.000

0.00

0230 Hot Mix Asphalt (Patching) (Asphalt) 11.930

0.000

403-00720  
 

100.000

TON 

113.00000 1,348.0911.930

0.00

0235 Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 0.000

1,463.940

403-34821  
 

10,288.000

TON 

63.70000 93,252.981,463.940

93,252.98

0240 Emulsified Asphalt (Slow-Setting) 0.000

128.000

411-10255  
 

3,262.000

GAL 

1.50000 192.00128.000

192.00

0245 Geotextile (Erosion Control) (Class 2) 87.000

0.000

420-00103  
 

169.000

SY  

3.50000 304.5087.000

0.00

0250 Riprap (12 Inch) 27.000

0.000

506-00212  
 

48.000

CY  

46.00000 1,242.0027.000

0.00

0255 *Concrete Class D (Box Culvert) 77.000

0.000

601-03030  
 

77.000

CY  

382.00000 29,414.0077.000

0.00

0260 *Reinforcing Steel 6,982.000

0.000

602-00000  
 

6,982.000

LB  

0.95000 6,632.906,982.000

0.00

0265 *Reinforcing Steel (Epoxy Coated) 3,994.000

0.000

602-00020  
 

3,994.000

LB  

1.10000 4,393.403,994.000

0.00

0270 *End Post 4.000

0.000

607-00005  
 

6.000

EACH

145.00000 580.004.000

0.00

0275 *Corner and Line Brace Post 6.000

0.000

607-00010  
 

11.000

EACH

165.00000 990.006.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 08/09/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence Barbed Wire with Metal Posts 1,228.000

0.000

607-01000  
 

2,528.000

LF  

1.30000 1,596.401,228.000

0.00

0285 *Fence Combination Wire With Metal Posts 249.000

0.000

607-11200  
 

1,019.000

LF  

1.80000 448.20249.000

0.00

0290 *Fence (Plastic) 228.000

0.000

607-11525  
 

4,378.000

LF  

1.90000 433.20228.000

0.00

0295 Fence (Temporary) 836.000

0.000

607-11580  
 

836.000

LF  

1.85000 1,546.60836.000

0.00

0300 *Delineator (Type I) 0.000

0.000

612-00001  
 

57.000

EACH

15.50000 0.000.000

0.00

0305 *Delineator (Type II) 0.000

0.000

612-00002  
 

21.000

EACH

16.50000 0.000.000

0.00

0310 *Delineator (Type III) 0.000

0.000

612-00003  
 

8.000

EACH

18.50000 0.000.000

0.00

0315 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

400.000

LF  

8.20000 0.000.000

0.00

0320 *3 Inch Electrical Conduit (Plastic) 125.000

0.000

613-01300  
 

380.000

LF  

9.20000 1,150.00125.000

0.00

0325 *Pull Box (Special) 0.000

0.000

613-07000  
 

5.000

EACH

800.00000 0.000.000

0.00

0330 *EMS Ball Marker 0.000

0.000

613-07070  
 

5.000

EACH

20.00000 0.000.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 08/09/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

5,500.00000 0.000.000

0.00

0340 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

4.000

EACH

3,200.00000 0.000.000

0.00

0345 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

1.000

EACH

720.00000 0.000.000

0.00

0350 *Light Standard Foundation 0.000

0.000

613-40010  
 

4.000

EACH

800.00000 0.000.000

0.00

0355 *Lighting Control Center 0.000

0.000

613-50100  
 

1.000

EACH

4,500.00000 0.000.000

0.00

0360 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

4.000

EACH

950.00000 0.000.000

0.00

0365 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

163.000

SF  

15.00000 0.000.000

0.00

0365 MATERIAL ALLOWANCE Class I Sign  Panels 0.000

163.000SF  

9.48510 1,546.07163.000

1,546.07

0370 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

126.000

SF  

17.00000 0.000.000

0.00

0370 MATERIAL ALLOWANCE Class II Sign Panels 0.000

126.000SF  

11.52441 1,452.08126.000

1,452.08

0375 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

33.000

EACH

185.00000 0.000.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 08/09/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

14.000

EACH

385.00000 0.000.000

0.00

0385 *Rumble Strip 0.000

0.000

614-80385  
 

2,782.000

LF  

2.45000 0.000.000

0.00

0390 Detour Pavement 0.000

0.000

621-00450  
 

297.000

SY  

32.00000 0.000.000

0.00

0395 18 Inch Drainage Pipe (Class 0) (Complete In Place) 44.000

44.000

624-20019  
 

136.000

LF  

61.30000 5,394.4088.000

2,697.20

0400 24 Inch Drainage Pipe (Class 0) (Complete In Place) 211.000

31.000

624-20025  
 

355.000

LF  

70.00000 16,940.00242.000

2,170.00

0405 36 Inch Drainage Pipe (Class 0) (Complete In Place) 90.000

0.000

624-20037  
 

90.000

LF  

85.70000 7,713.0090.000

0.00

0410 Construction Surveying 0.640

0.260

625-00000  
 

1.000

L S 

25,000.00000 22,500.000.900

6,500.00

0415 *Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

107,346.00000 64,407.600.600

0.00

0420 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

108.000

GAL 

110.00000 0.000.000

0.00

0425 *Pavement Marking Paint (Low VOC Solvent Base) 86.000

0.000

627-00012  
 

205.000

GAL 

45.00000 3,870.0086.000

0.00

0430 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

186.000

SF  

16.00000 0.000.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 08/09/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

96.000

SF  

15.00000 0.000.000

0.00

0440 Survey Monument (Type 2) 0.000

0.000

629-01002  
 

1.000

EACH

500.00000 0.000.000

0.00

0445 Monument Box 0.000

0.000

629-01050  
 

2.000

EACH

500.00000 0.000.000

0.00

0450 *Flagging 366.500

93.000

630-00000  
 

500.000

HOUR

18.00000 8,271.00459.500

1,674.00

0455 *Traffic Control Inspection 61.000

21.000

630-00007  
 

82.000

DAY 

75.00000 6,150.0082.000

1,575.00

0460 *Traffic Control Management 22.000

7.000

630-00012  
 

120.000

DAY 

380.00000 11,020.0029.000

2,660.00

0465 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

500.00000 500.001.000

0.00

0470 *Barricade (Type 3 M-A) (Temporary) 0.000

2.500

630-80335  
 

8.000

EACH

100.00000 250.002.500

250.00

0475 *Construction Traffic Sign (Panel Size A) 7.500

0.000

630-80341  
 

31.000

EACH

45.00000 337.507.500

0.00

0480 *Construction Traffic Sign (Panel Size B) 18.500

1.500

630-80342  
 

54.000

EACH

55.00000 1,100.0020.000

82.50

0485 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

8.000

EACH

55.00000 220.004.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 08/09/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Construction Traffic Sign (Special) 34.000

0.000

630-80344  
 

100.000

SF  

14.00000 476.0034.000

0.00

0495 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

5,000.00000 10,000.002.000

0.00

0500 *Drum Channelizing Device 45.000

9.000

630-80360  
 

108.000

EACH

25.00000 1,350.0054.000

225.00

0505 Concrete Barrier (Temporary) 1,670.000

0.000

630-80370  
 

3,340.000

LF  

24.55000 40,998.501,670.000

0.00

0510 *Traffic Cone 37.500

0.000

630-80380  
 

75.000

EACH

8.00000 300.0037.500

0.00

0515 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,750.00000 0.000.000

0.00

0520 *Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

5.000

EACH

1,500.00000 2,250.001.500

0.00

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

78,000.000

F A 

1.00000 0.000.000

0.00

0530 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

35,185.000

F A 

1.00000 0.000.000

0.00

0535 F/A Fuel Cost Adjustment 13.690

-685.990

700-70016  
 

15,000.000

F A 

1.00000 -672.30-672.300

-685.99

0540 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

11,200.000

F A 

1.00000 0.000.000

0.00
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A Asphalt Cement Cost Adjustment 0.000

-6,007.960

700-70019  
 

50,000.000

F A 

1.00000 -6,007.96-6,007.960

-6,007.96

0550 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0555 F/A Electric Service 3,346.000

0.000

700-70190  
 

5,000.000

F A 

1.00000 3,346.003,346.000

0.00

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0585 Added Item (Dollar)/ Provide Cellular Phone Service 175.000

0.000

900-00006  
 

426.400

DOL 

1.00000 175.00175.000

0.00

0590 Bed Course Matl (Spec) 72.000

0.000

206-01001  
 

72.000

CY  

23.00000 1,656.0072.000

0.00

0595 Muck Excav 383.000

93.000

203-00100  
 

476.000

CY  

8.75000 4,165.00476.000

813.75

0600 Emb Matl (CIP) Rock Embankment 135.000

0.000

203-00061  
 

135.000

TON 

15.65000 2,112.75135.000

0.00

0605 Added Item (Lump Sum)/ Restock Impact Attenuator 1.000

0.000

900-00014  
 

1.000

L S 

600.00000 600.001.000

0.00

CAT 750,631.04197,724.242,023,231.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,700.00000 13,700.001.000

0.00

0580 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 26,700.000.0026,700.00CURRENT AMT0400 $ $ $

$ 777,331.04197,724.24$2,049,931.40$CURRENT AMTPROJECT TOTAL


